

Initial Project Planning Template

Date	29-09-2026
Team ID	SWTID-2026-5359
Project Name	Courier Management system (CMS)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Development setup	USN-1	Create and configure Salesforce Developer environment and Lightning application	3	High	Nitha parveen A	–	–
Sprint-1	Data Management	USN-2	Create Customer, Shipment, Delivery Agent, Branch, Delivery Update and Invoice objects with relationships	5	High	Nausheen Sabha M	–	–
Sprint-2	Application configuration	USN-3	Configure fields, tabs, page layouts and navigation for the application	5	High	Madar Uzma sadaf	–	–
Sprint-1	Data validation	USN-4	Create validation rules for customer and shipment information	3	High	Sandhiyarani S	–	–
Sprint-1	Automation	USN-5	Configure automation for shipment status and delivery update processes	5	High	Nitha parveen A	–	–