

Communication

Date	29-09-2026
Team ID	SWTID-2026-5359
Project Name	Courier Management system (CMS)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team Meeting / WhatsApp	All Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Team Meeting	All Team Members	Review sprint progress and completed work
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Meeting	Concerned Team Members	Discuss and resolve development or testing issues
4	Stakeholder Review	Bi-Weekly	Team Meeting	Team Members & Guide	Review project progress and collect feedback
5	Final Demo Rehearsal	Once	WhatsApp / Team Meeting	All Team Members	Practice the final project demonstration
6	—	—	—	—	—

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating tasks among team members	Tasks were divided among members according to the sprint plan
2	Issues during development and testing	Issues were discussed and corrected during the development and testing process
3	Difficulty tracking project progress	Sprint-wise planning, review and improvement were followed